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Meeting Minutes Transmittal - Approved

Project Managers Meeting
303-K STORAGE FACILITY

FEDERAL BUILDING, RM 590A
Richland, Washington

Meeting Held April 2, 1998
From 1:30 pm to 2:00 pm

As part of the 300 Area General Meeting

The undersigned indicate by their signatures that these meeting
minutes reflect the actual occurrences of the above dated Project

Managers Meeting.

iG'IGZtiWIr	 Date: S/0-6
M. Matt in Project Manager, RL

Date:
J	 K. Bar	 e ul ory Lead, Washington State Depa tmeit of

Ecology

Not Present	 Date:
Clt^uar Un

/
 Manager, Washington State Department of Ecology

L	 Date:
1^cr;Jeanne J. Wallace, Project Manager, Washington State Depdrtment of
'	 Ecology

Contractor/Sub-Contractor Representatives

C7 r ^,	 ^	 Date: -/^^n
Fred A. Ruck I

-	 Date: J ,7/^/-
Ivan L. Metcal	 WHC

Date: 511 71f6
J on G. Adler, WMH

Purpose: Discuss Permitting Process

Meeting Minutes are attached. The minutes are comprised of the following:
Attachment 1 - Agenda
Attachment 2 - Summary of Discussion and Commitments/Agreements
Attachment 3 - Attendance List
Attachment 4 - Action Items



Attachment 1

Project Managers Meeting
303-K STORAGE FACILITY
FEDERAL BUILDING, RM 590A

Richland, Washington

Meeting Held April 2, 1998
From 1:30 pm to 2:00 pm

As part of the 300 Area General Meeting

Agenda

1. Approval of Past PMM Minutes

2. Status Action Items

- 3-5-98:1
- 3-5-98:2

3. Status Closure Activities

- Sample Data
- Path Forward

4. New Business



Attachment 2

Project Managers Meeting
303-K STORAGE FACILITY
FEDERAL BUILDING, RM 590A

Richland, Washington

Meeting Held April 2, 1998
From 1:30 pm to 2:00 pm

As part of the 300 Area General Meeting

Summary of Discussion and Commitments/Agreements

1. Approval of Past PMM Minutes

The January 8, 1998 PMM Minutes have been approved and issued. The
March 5, 1998 PMM Minutes are ready for approval. A PMM was not held
during the month of February, 1998.

2. Status Action Items

3 -5-98:1	 Arrange visit so RL/PHMC could review Ecology's data.
Actionee:	 Ecology (J. J. Wallace)

Status: Ecology stated that they are not ready to discuss
their analytical data. Ecology (J. K. Bartz) will contact
RL and the PHMC (specifically John Remaize of BWHC)
regarding a date for this review. RL/PHMC would like to
meet in April.

3 -5-98:2	 Review the proposed 303 -K path forward and provide a
response back to RL. If possible, the response should come
back to RL before March 16, 1998.
Actionee:	 Ecology (J. J. Wallace)

Status: Ecology stated that they had not reviewed the path
forward proposal from the previous PMM

3. Status Closure Activities

- Analytical Data

Ecology (J. K. Bartz) was asked to verify that they had received the
raw data from the 303 -K sampling event. The data were delivered to
Ecology on March 13, 1998. Ecology confirmed receipt of the raw data.
Ecology asked when the 3 other requirements in the permit condition
would.be met.



BWHC (J. A. Remaize) stated that the validation was being conducted
now and would be provided to Ecology when it is completed. The third
document is believed to be the validation summary report which would
be completed and transmitted to Ecology after the validation of the

data.

(Note: Hanford Facility RCRA Permit Condition U.14.B.b requires that
the raw data, a summary of analytical results, a data validation
package, and a narrative summary of conclusions be submitted to
Ecology. The raw data were submitted to Ecology on March 13, 1998.
The validated data will be submitted after completion of the
validation process. The summary of analytical results and narrative
summary of conclusion will be included in either a separate data
evaluation report or in the project final report.)

- Path Forward

Ecology stated that they had not reviewed the path forward proposal
from the previous PMM (see also Action Item 3-5-98:2). Ecology stated
that their position from the informal workshop on February 19, 1998
had not changed: All of the lead paint must be removed before clean
closure will be approved.

BWHC (J. A. Remaize) stated that since the February workshop, the fact
that the paint does contain lead had been confirmed. BWHC stated that
a review of WAC 173-303-610 [specifically -610(2)(a)(ii) and
-610(2)(b)(ii)] indicates that the paint can remain in place provided
that the loose paint is removed and remaining paint is stabilized.
The March path forward proposal incorporates this information. BWHC
requested that the March proposal be reviewed and discussed at a
workshop. BWHC stated that the workshop could be held at the same
time as the review of the Ecology data.

New Business

Ecology (J. K. Bartz) stated
regulatory and chemistry lea
added to all correspondence
and J. K. Bartz) stated that
303-K as of the July 1, 1998
Washington)

that she would continue as both the
d on this project. Her name should be
regarding 303-K. Ecology (J. J. Wallace
Clint Stuart will not be associated with
(the new fiscal year for the State of

Set Next Meeting Date

- The next Project Manager's meeting has been scheduled for May 7, 1998.



Attachment 3

Attendance List

Class/Meeting Title:	 300 Area BWHC Facility Transition General Topics
Protect Managers Meeting (PMM)

Date:	 _April 2, 1998



Attachment 4

Project Managers Meeting
303-K STORAGE FACILITY
FEDERAL BUILDING, RM 590A

Richland, Washington

Meeting Held April 2, 1998
From 1:30 pm to 2:00 pm

As part of the 300 Area General Meeting

Action Items

Action Item #

3-5-98:1	 OPEN

3-5-98:2	 OPEN

Description

Arrange visit so RL/PHMC could review Ecology's data.

Actionee: Ecology (J. K. Bartz)

Review the proposed 303-K path forward and provide a
response back to RL.	 If possible, the response should
come back to RL before March 16, 1998.

Actionee: Ecology (J. K. Bartz)
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